
Action Item Log 
Gulfco Superfund Site Weekly Project Status 
3/14/2011 

EPA review draft Tank Removal Report 

2 IPRP revise Remedial Alternatives Memo. 

3 1
EPA/TCEQ/Trustees approve final Remedial Alternatives 
Memo. 

4 IPRP submit final Tank Removal Report 

5 I Complete tank removal field work. 

6 I PRPs revise BERA Report. 

7 IEPA approve final Tank Removal Report 

8 I EPA approve final BERA Report 

9 PRPs revise Remedial investi ation Re ort. 
10 EPA aoorove final Remedial investiaation Reoort. 

*** ENFORCEMENT CONFIDENTIAL*** 

Miller, Nann, 
Shade, 

I Bhattacharya, 13/10/2011 

Roddi'. 
13/10/2011 IPRPs 

Miller, Nann, 
Shade, I Bhattacharya, 13117/2011 
Roddy, TCEQ, 
Trustees 

IPRPs 13/24/2011 

I Miller 13125/2011 

IPRPs 13/28/2011 
Miller, Nann, 

1
shade, 
Bhattacharya, 

13129/2011 

-~~~\~ 
-~l\1f 
Miller, Nann, 

1
shade, 
Bhattacharya, 

1411/2011 

Rodd 
PRPs 4/7/2011 
Miller 4/8/2011 

!Approved with 
Modifications on 3/10/11 

I PRP is oreoarina revisions 

I Report pending 

I Report pending 
Only remaining work is to 
remove & dispose of 6 

I remaining roll-off 
containers of waste 
material 

I 

I Final Report pending 

!Approval pending 
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